

DAVIS CREEK GROUP CAMPSITE REVAMP

My eagle project



Original plan

- ▣ This was to only replace the wood of the tables but upon viewing the condition of the wood, I decided to replace all of it .
- ▣ We were planning to do the project over the course of two weeks but had to move it down to one week because of other scheduling issues.

Final plan

- ▣ We started recruiting volunteers around two weeks before the time of the project through Email and Facebook. During those weeks, I ordered the replacement wood from Reno Lumber and bought the brushes and varnish we would need.
- ▣ The day before the volunteers came, we cut all the wood that arrived to its appropriate length.

The 8th through the 11th

- ▣ Volunteers arrived and used belt sanders under supervision to smooth out the new wood. Others grabbed a brush and started varnishing already sanded wood. Each piece was varnished with two to three coats.



The 12th

- ▣ We brought all of the wood up to the campsite along with tools to put them all together and the remaining varnish to complete the seal. I designated a group to replace the benches and other groups to replace the wood for the tables.



Finishing up

- ▣ When all the wood was replaced, we put one last coat of varnish on everything and then packed up all the tools. We gave the park the leftover varnish for further maintenance and took all the old wood to a burn dumpster by a fire station. We had 32 people participate with a total of 140 hours of work.

