









# Governance Timeline

- CAD/RMS/JMS RFP Schedule drives Governance Schedule
  - Governance Agreement should be in place prior to any agency signing a contract with selected vendor.
  - Current RFP Schedule: Complete Contract Negotiations end of November, sign contract in December 2021.
  - Goal is to have Governance Agreement Signed in November/December.
- Governance Kick-off: **May 21<sup>st</sup>, 2021**
  - Define stakeholder roles in building interlocal agreement
  - Introduce issues to be resolved
  - Set timeline for completion of agreement
- 911 ERA Committee Meeting, **July 15<sup>th</sup>, 2021** – Request or recommend action or direction from committee on Governance agreement
- 911 ERA Committee Meeting, **September 16<sup>th</sup>, 2021** – Present Draft Interlocal to committee. Possible Committee approval of draft.