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SUBJECT: Recommendation and possible action to approve a retroactive Change Order
for TruePoint Consulting in the amount of $59,400 for Consulting Services
already provided for Scripting and Report Development to the Building and
Safety Division, Community Services Department, for the Accela Regional
License and Permit Program during the project's October 31, 2016, go-live
date and the post support period immediately thereafter as directed by the
Management Oversight Group. (A1l Commission Districts.)

SUMMARY
This item recontmends approval of a Change Order in the amount of $59,400 for TruePoint
Consulting to provide Consulting Services to the Building and Safety Division, Community
Services Department for the Accela Regional License and Permit Program.

Washoe County Strategic Objective supported by this item: Proactive economic
development and diversification.

PREVIOUS ACTION
On June 17, 2014, the Board of County Commissioners (Board) approved the Interlocal
Cooperative Agreement Establishing the Regional Business License and Permits Program
between the County of Washoe, the City of Reno, the City of Sparks, and the Washoe
County Health District. The Agreement set forth the governance structure and
implementation of a Regional License and Permit Program, effective through June 30, 2020
with automatic renewals beginning July 1,2020 unless otherwise terminated as per the
Agreement. The Board also approved the Washoe County Business License and Permits
System Contract between Washoe County and Accela, Inc. for a Regional License and
Permit Program in the amount of $1,580,074.66 with a total project budget of
$I,667,444.32, which included the Accela contract and 5.5% contingency fund.

On March 8,2016, the Board approved a change order in the amount of $148,000 from the
Regional License and Permit Program vendor, Accel4 to extend the programos contract
until the project was ready to go live.

On March 8, 2016, the Board approved a change order in the amount of $54,000 from
TruePoint Consulting to provide Consulting Services for Scripting and Report Development
to the Building and Safety Division, Community Services Department, for the Accela
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Regional License and Permit Program as directed by the Management Oversight Group. The
additional work was required based on the extension of the original go-live date from
August to October.

BACKGROUND
As noted in the Previous Action section of this staff report, the Board approved a conhact
with Accel4 Inc. for the regional license and permit program at their June 17, 2014 meeting.
Washoe County is the contracting agency for the regional license and permit progr*. At
the March 8, 2016 meeting a separate item for a proposed Change Order to Accela for
continuing the project until a new go live date included details concerning the contract and
its fi scal implications.

The Washoe County Building and Safety Division operates as an enterprise firnd, and staff
costs are directly associated with building permit revenue. Consequently, the Division has
been unable to dedicate the required staff resources for the Accela project on top of
inueasing permit applications. The Division planned for the use of outside assistance in
order to meet project tasks and time lines. The Building Division used enterprise funding to
hire TruePoint Consulting to assist the Division in meeting its project;s tasks, *d u
purchase order was subsequently issued to TruePoint Consulting in the amount of
$89,940.00 on May 22,2015.

During the go live period just prior to October 3l't and in the following weeks the Building
Division utilized the services of TruePoint to assist in actual go live support. This additional
support was over and above the costs provided by TruePoint for the services necessary to
assist the division for go live, and require additional funding. Per County policy, change
orders for professional services greater than $10,000 or l\oh of the original contract must be
approved by the Board.

F'ISCAI, IMPACT
If approved, Purchase Order Number 550000019803 issued to TruePoint Consulting on May
22,2015 will be increased by $59,400. The value of the prnchase order will increase to
$203,340. Funding for the change order is available in the FY17 Building & Safety
Enterprise Fund budget, Cost Center Number 600011-710100.

RECOMMENDATION
It is recommended that the Board approve a retroactive Change Order for Truepoint
Consulting in the amount of $59,400 for Consulting Services already provided for Scripting
and Report Development to the Building and Safety Division, Community Services
Department, for the Accela Regional License and Permit Program during the project's
October 31, 2016, go-live date and the post support period immediately thereafter as
directed by the Management Oversight Group.

POSSIBLE MOTION
Should the Board agree with stafPs recommendation, a possible motion would be: "Move to
approve a retroactive Change Order for TruePoint Consulting in the amou-rt of $59,400 for
Consulting Services already provided for Scripting and Report Development to the Building
and Safety Division, Community Services Department, for the Accela Regional License and
Permit Program dwing the project's October 31, 2016, go-live date and the post support
period immediately thereafter as directed by the Management oversight Group.,,


