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PLANNING HIGHLIGHTS 
 

• Construction was completed for the Riverbend Trailhead and Access Path 
project. The project includes a new parking lot, river path, and park amenities at 
the Riverbend site along the Truckee River. This project is partially funded with a 
Land and Water Conservation Fund (LWCF) grant. 

• Site preparation for the Rancho All-Inclusive Playground project was completed, 
and the playground equipment has been installed. Fencing and playground 
surfacing is slated to be completed by end of July. The project is anticipated to 
be complete by the end of September 2025. This project is partially funded with a 
Land and Water Conservation Fund (LWCF) grant. 

• Washoe County partnered with the Biggest Little Trail Stewardship (BLTS) and 
funded construction of the Galena Connector Trail. The new trail is located in 
Galena Creek Regional Park and is approximately 1.5 miles long.  
 


