
CHANGE ORDER / CHANGE REQUEST

CUSTOMER NAME:
CUSTOMER ADDRESS: 1001 E. Ninth St,

Reno, NV 89512

HEXAGON ENTITY:

DATE:  

CHANGE ORDER NUMBER: 5

CHANGE ORDER TITLE:

ORIGINAL PO / CONTRACT  NUMBER: 2023-54479

CURRENT CONTRACT VALUE: Includes Extended Warranty, excludes taxes

REVISED CONTRACT VALUE: Includes Extended Warranty, excludes taxes

CHANGE ORDER PRICE:
CURRENCY:
OTHER HEXAGON INFORMATION:

QUOTE NUMBER:
QUOTE & CHANGE REQUEST EXPIRATION DATE

PROJECT MANAGER:
SALES CONTACT:

PROJECT NUMBER:

I.  DESCRIPTION OF CHANGE:

Change Order delivery details
Delivery date
Handling priority
Acceptance criteria
Required deliverables by Customer
Documentation and Training 
Changes to contract schedule
Guarantee and Warranty changes
Liability and reliability changes if any

This Change Order makes the following revisions to this contract:

No Change

No Change
No Change

No Change

General Assumption:  N/A

No Change

2026-02-23 as noted in Change Order #4
No Change

Washoe County, NV

October 2, 2025

$7,548,466.88

(100,000.00)                                

M#11 Project Reduction, Maintenance Reduction Years 2-5 and Change 
in Invoicing Date(s) for M#12 & M#13.

$7,448,466.88

U.S. Dollars

Andrew Sayko

2025-95199

Tatiana Alvarez / David Bonini
November 14, 2025

Intergraph Corporation through its Hexagon Safety, Infrastructure & 
Geospatial Division

RNV01

WHEREAS, the customer named above (hereafter "Customer") and the Intergraph Corporation, through its Hexagon Safety, Infrastructure & 
Geospatial division, (hereafter "Hexagon") have entered into the agreement named above for products and/or services
(hereafter "Agreement);

WHEREAS, the Customer and Hexagon desire to amend the Agreement, as set forth below in this Change Order/Change Request 
(hereafter "Change Order" or "Change Request"), in consideration for good and valuable consideration, the receipt and sufficiency of which are 
hereby acknowledged; 

NOW THEREFORE, the parties intending to be legally bound, hereby agree as follows:

No Change

1) $100,000 project reduction is applied to Milestone #11 - Upon Completion of Task 65: Cutover to Production Use.
2) The following Milestone Payments will not occur before July 1, 2026:
- Milestones #12 - Upon Completion of Task 69: OnCall Dispatch Subsystem 90 Day Calendar Day Reliability Period
- Milestone #13 - Upon Completion of Task 70: OnCall Records Subsystem 90 Day Calendar Day Reliability Period
3) Applies a 5% reduction to Maintenance Pricing for Years 2 through 5 for the Covered Products for OnCall Dispatch and OnCall Records at the 
time of Cutover.
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Check One

II.  CHANGE ORDER DETAILS

Items Removed from Contract:

Contract 
Line Item# QTY UNIT COST

1           (100,000.00)      

III.  SUMMARIES:

Project Credit Applied
-    

ITEM DESCRIPTION Part #

-               

TOTAL COST

Total of Items Removed:  

Project Reduction - Hexagon Professional Services DebookSYSSVC

(100,000.00)  

-               

(100,000.00)  

(100,000.00)                                        

Total Change Order Price:

Customer Credit Balance

Current Credit Balance:(100,000.00)                                        

Balance after this Change Order:
Removals:   
Additions:   

Adjustments:
-                                                      

CHANGE ORDER SUMMARY

This Change Order does not affect the contract value. Funds in the Customer Credit Balance may be used toward the 
purchase of future Intergraph software or services. All other Terms and Conditions remain unchanged and all Intellectual 
Property Rights covered by this Order/Request remain with Intergraph.

This Change Order does affect the contract value. All other Terms and Conditions remain unchanged and all Intellectual 
Property Rights covered by this Order/Request remain with Intergraph.

Milestone #11 Upon Completion of Task 65: Cutover to Production Use - $100,000 project reduction will be applied.
Milestone #12 Upon Completion of Task 69: OnCall Dispatch Subsystem 90 Day Calendar Day Reliability Period will not be invoiced before July 
1, 2026
Milestone #13 Upon Completion of Task 70: OnCall Records Subsystem 90 Day Calendar Day Reliability Period will not be invoiced before July 
1, 2026.

Milestone payments as a result of this change order are revised as follows:
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IV.  CHANGE ORDER APPROVAL:

IN WITNESS WHEREOF, the parties hereto have signed this Change Order/Change Request as of the date written above.

APPROVED BY: Date:  
Authorized Signature
Intergraph Corporation

APPROVED BY: Date:  
Customer Authorized Signature

This Agreement may be executed in one or more counterparts, each of which shall be deemed to be original, and all of which together shall 
constitute one and the same Agreement. A signature delivered by facsimile shall be deemed to be an original signature and shall be effective 
upon receipt thereof by the other party.
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