

Eagle Scout Project Recap in 10.24.19-10.25.19

By: Hyrum Gardner
Troop: 240

Davis Creek Campground, Washoe County

My project was replacing 16 fire pits and sanding and recoating the tables that had really bad marks. It was helpful that Davis Creek Campground already had the new fire rings. I asked Home Depot and United Rentals to help contribute to my project. They donated everything else that I needed to complete my project. We had 25 volunteers come help me with my project for both days. I organized everyone into groups to make things run faster.



Before...



During...



After...

Where we replace the fire pits at? And what tables we sanded and recoated?

16 fire pits were replaced and 6 tables were sanded and/or recoated.

- 11 out of 16 fire pits are in the South Loop.
- The other 5 are in the North Loop.
- 4 tables were sanded and recoated. 2 tables were only recoated.

