



Park Planning and Development

Open Space and Regional Park Commission Meeting

NOVEMBER - DECEMBER 2021



PLANNING HIGHLIGHTS

- Continued work on fall restoration projects at several sites including seeding and planting at Rancho San Rafael Regional Park, planting at Cold Springs Park, and seeding and planting at Lockwood Trailhead. Soil-Tech completed fall herbicide treatments in early November at Lockwood Trailhead, Crystal Peak Park, and Carcione Open Space.
- Staff attended several partnership meetings including Eastern Sierra Trails Coalition, One Truckee River Vegetation Management Plan, and One Truckee River Dashboard Goals.
- A well decommissioning project at Carcione Open Space was completed to eliminate a public safety hazard. The open shaft was filled with concrete and secured.
- Purchased signage for the Brown's Creek Trail reroute project.
- Held the second and final public meeting for development of the Carcione and Canepa Ranch Recreation Access Plan on December 9th. A second survey is open through January 7th to gain public feedback on the current concepts. Please look at Washoe County Parks' Current Projects page for more information and to provide your perspective.
- Conducted a survey to inform the Hidden Valley Regional Park Master Plan update. Analyzed survey results to develop the preliminary conceptual designs for the park. Held the first public meeting for this project on December 16th at the Rosewood Lakes Nature Study Area.