

Reno Recreation and Parks Commission

Joint Meeting 04.25.2023



Parks Project Update

- Mayor's/Dorothy McAlinden Park improvements
 - Timeline : late summer
- New playground; upgraded irrigation; a lighted flat field
- Open for league use Spring 2024

- Idlewild Park pond liner and wall reconstruction
 - Timeline : Fall 2024
- Installing pond liner in the lower pond and also reconstructing or reinforcing the wall



Parks Project Update Continued...

- Truckee River Path Improvements
 - Timeline : Master Plan by the end of the calendar year 2023; improvements to follow
- Master planning and implementing improvements along the Truckee River multi-use path

- Teglia's Paradise Park Master Plan is going to the Ward 3 Neighborhood Advisory Board next week
- Next step : Public input process



Parks Project Update Continued...

- Portland Loos - #1 Brodhead Park (opened August 2020); #2 John Champion Park (opened March 2023)
 - Timeline: to be determined
- Next planned addition will be at City Plaza.



Aquatics/Athletics Update

- Idlewild Park pool deck replacement
 - Timeline : Fall 2023
- Worn out, cracked gutters; failure to replace may result in health inspection failure within the next 5 years

- Reno Tennis Center court replacement
 - Timeline : end of Summer 2023
- Additional improvements will follow with the remainder of the funding



Moana Pool Update

- Currently, vertical construction has begun
- Concrete being poured and steel erected over the next few months
- Building materials are being purchased and significant progress will take place by the end of 2023
- Staff will begin working on the staffing and programming plan for the facility closer to the end of the year
- The expectation is that the facility will still open in the late Summer/early Fall of 2024



PROS Plan Update

- The Reno Recreation and Parks Commission discussed the draft PROS Master Plan at their regular meeting last week

