



Open Space and Regional Parks Commission Meeting
March 25, 2026

PLANNING HIGHLIGHTS

- The master plan update for Lazy 5 Regional Park is underway. Kimley-Horn and park staff held a kick-off meeting and conducted site visits in March 2026. Kimley-Horn is currently evaluating existing site conditions, collecting data, and reviewing documentation to help inform site opportunities and constraints.
- The Nevada Division of Forestry (NDF) began work on a 39.5-acre fuel reduction project behind the Bowers NDF Fire Station and within Bowers Mansion Regional Park. Treatments will reduce hazardous fuels to decrease fire severity and increase defensible space, as well as improve forest health and watershed conditions.
- Path improvements were completed on the Cemetery Trail at Bowers Mansion Regional Park. The path was resurfaced, fencing/railings were replaced, and drainage features were added.
- Sustainable trail improvements on the Highland Loop Trail at Hidden Valley Regional Park were completed in March 2026. This project is funded through a Recreational Trails Program grant.
- Design plans for the Canepa Ranch Trailhead project were finalized and submitted for permits. The project is anticipated to go out to bid in April 2026. This project is funded through a Conserve Nevada Program grant.