WASHOE COUNTY REGIONAL COMMUNICATION SYSTEM

P25 Joint Operating Committee

Tracy Moore, Chair Ryan Sommers, Vice-chair Christine Vuletich, Secretary

Draft Minutes

Friday, January 15, 2021

This meeting will begin directly after the 800 MHz Joint Operating Committee meeting but will not begin earlier than 10:30 a.m.

Please attend via one of the teleconference options noted below.

Agenda

1. CALL TO ORDER/ROLL CALL [Non-action item]

The meeting was called to order at 10:57 a.m.

Present

- City of Reno
- City of Sparks
- North Lake Tahoe Fire Protection District
- Reno-Sparks Indian Colony
- Reno-Tahoe Airport Authority
- Truckee Meadows Fire Protection District
- Truckee Meadows Water Authority
- UNR
- Washoe County
- Washoe County School District

Dave Cochran

Jim Reid

Ryan Sommers

Dave Hunkup

Brent Finster

Chris Ketring

Pat Neilson

Ed Atwell

Christine Vuletich

Tracy Moore

Absent

- Nevada Air National Guard
- US DEA (Vacant)
- US Veteran Affairs

Washoe County Assistant District Attorney David Watts-Vial was also present.

2. PUBLIC COMMENTS [Non-action item] – Comment heard under this item will be limited to three (3) minutes per person and may pertain to matters both on and off the P25 Radio System Joint Operating Committee agenda. The P25 Radio System Joint Operating Committee will also hear public comment during individual action items, with comment limited to three (3) minutes per person. Comments are to be made to the P25 Radio System Joint Operating Committee as a whole.

There was an outpouring of appreciation for the work and commitment of Shawn Tayler, Washoe County Regional Communication System Coordinator, in his 30 years of service. Each of the

Washoe County Regional Communications System P25 Joint Operating Committee

Draft Minutes January 15, 2021 Page 2 of 5

Dispatch Centers keyed into express appreciation from Washoe County, Sparks and Reno Dispatch centers supported by the system. Tracy Moore, Washoe County; Jaime Edrosa, formerly Reno-Tahoe Airport Authority; Christine Vuletich, Washoe County; Dave Hunkup, Reno-Sparks Indian Colony; Seth Daniels, NDOT; Ryan Sommers, North Lake Tahoe Fire Protection District; Jayne Leighton, L3Harris; Don Pelt; Pyramid Lake Paiute Tribe; Chris Ketring, Truckee Meadows Fire Protection District; Pat Neilson, TMWA; Stu Cronan, Galena Group; spoke to Mr. Tayler's considerable contribution to the radio system, his commitment, knowledge, service, expertise, accountability, and indelible impact on the 800 MHz system, the new P25 system, and Washoe County.

3. **ELECTION OF OFFICERS** [For Possible Action]

a. Chair

Ryan Sommers, North Lake Tahoe Fire Protection, nominated and moved to elect Tracy Moore, Washoe County School District, as Chair. Mr. Moore accepted. Jim Reid, City of Sparks, seconded the motion.)

There was no response to the call for public comment. Upon a call for a vote, the motion carried unanimously.

b. Vice-Chair

Christine Vuletich, Washoe County, nominated and moved to elect Charles Moore, Truckee Meadows Fire Protection District, as Vice-Chair. Chris Ketring, Truckee Meadows Fire Protection District, shared Chief Moore had indicated prior to the meeting he would accept the nomination, should it occur. Dave Cochran, City of Reno, provided the second. There was no response to the call for further nominations or Committee comment. There was no response to the call for public comment. Upon a call for a vote, the motion carried unanimously.

c. Secretary

Ed Atwell, UNR, nominated and moved to elect Christine Vuletich, Washoe County, as Secretary; Ms. Vuletich accepted the nomination. Ryan Sommers, North Lake Tahoe Fire Protection District, provided the second. There was no response to the call for further nominations or Committee comment. There was no response to the call for public comment. Upon a call for a vote, the motion carried unanimously.

4. APPROVAL OF OCTOBER 16, 2020 MEETING MINUTES [For Possible Action] – Committee members may identify any additions or corrections to the draft minutes as transcribed.

Pat Neilson, Truckee Meadows Water Authority, moved to approve the minutes as written. Brent Finster, Reno-Tahoe Airport Authority, provided the second. There was no response to the call for Committee or public comment. Upon a call for the vote, the motion carried unanimously.

5. **NEVADA SHARED RADIO SYSTEM PROJECT UPDATE** [For Discussion Only] – A review and discussion on the progress of the Nevada Share Radio System project including discussion on project schedule and impacts of the project specific to the Washoe County Regional Communications System. *Quinn Korbulic & Shawn Tayler, Washoe County Technology Services*

Washoe County Regional Communications System P25 Joint Operating Committee

Draft Minutes January 15, 2021 Page 3 of 5

Quinn Korbulic, Washoe County Technology Services, provided an overview of the project status noting no change orders since the last meeting noting some delays and reassessment of the activity timelines. The Governing Board met in November 2020 to discuss the concerns with L3Harris as articulated by Federal Engineering. Subsequent to that meeting, a letter was sent to L3Harris to bring the concerns to their attention. The new Action Plan is due from L3 Harris January 15, 2021. Items of concern included:

- Schedule Management The original schedule was not realistically executable due to several changes; a new schedule is being created with input from the agencies involved.
- Resource Management Key personnel changes require a change order; there has been a number of times that hasn't occurred. Five of six originally assigned key staff have moved from the project leading to a feeling of a bait and switch. L3Harris is requested to commit to retaining key personnel for duration of project.
- Sub Contractors Unlicensed subcontractors have been used on the project and been responsible for substandard work.
- Cost Management Installation costs are coming in much higher than anticipated; there
 have also been issues with double-billing. L3Harris is requested to address expense
 concern, provided justification for deviations from industry standard costs and to
 eliminate double-billing.

Shawn Tayler, Washoe County Technology Services, noted he felt confident the conversations will result in allowing the project to move forward successfully for Region 2.

6. DOWNSTREAM IMPACTS OF P25 RADIO SYSTEM IMPLEMENTATION ON AGENCY RADIO EQUIPMENT [For discussion only] — An informational update and discussion on the impacts of the implementation of the P25 Nevada Shared Radio System to legacy radio equipment currently in use by P25 member agencies. Don Thornberry, Washoe County.

Don Thornberry, Washoe County Technology Services, reviewed his presentation outlining the Downstream of Impact of P25 including areas of impact, things to consider, radios that will work on P25, and current radio stats by agency. There are issues with equipment compatibility with the new P25 system and the goal of the item is to help educate participants of known issues, and how to prioritize replacement or updates. Chair Moore shared the need to coordinate installation of BDAs with the local fire agency(s) to ensure compliance with current codes. Agencies are encouraged to target June 30, 2025, to complete any necessary upgrades or changes. There was discussion of the reasons for suggesting the XL radios over the XG radios for public safety as they offer support beyond one year after the contract, are more reliable outside the area, are easier to use and program, and have more capabilities.

7. L3 HARRIS PRESENTATION ON END-USER RADIO EQUIPMENT UPGRADES [For Possible Action] – An informational presentation and possible discussion of, including but not limited to, end-user radio feature upgrade costs compared to the cost of new radios. *Jayne Leighton, L3Harris*

Jayne Leighton, L3Harris, noted promotional pricing had been presented to the Committee at a recent meeting and was not prepared as part of this meeting's presentation. She noted L3Harris

Washoe County Regional Communications System P25 Joint Operating Committee

Draft Minutes January 15, 2021 Page 4 of 5

would address technical issues or limitations of certain radio types as necessary. This presentation was created to provide information helpful in determining whether to upgrade an existing radio or consider purchasing a newer model.

Heather Taylor, Project Manager for Washoe County, reviewed the presentation for Washoe County – Radio Upgrade Breakout. The presentation provided specifics related to the features and models, approximately 800 according to the Washoe County asset management tool, that would need to be either upgraded or replaced for P25 compliance. Newer radio models were reviewed and will be added to the contract via a Change Order and will carry forward the same discounting structure. Upgrades will likely require physically reviewing and updating the equipment as over-the-air will not fully support. Radios purchased after the contract was signed (2018), should have the features for the P25 system but can be verified.

TABLE B.15 – USER RADIO EQUIPMENT AND SERVICES

TABLE B.15	- USER RAI	DIO EQUI	PMENT	AND SERVICES			
TABLE B.15 - USER RADIO EQUIPMENT AND SERVICES This Table is for user radio equipment that may be procured by the Members as part of the contract and/or future purchase(s). Portables pricing to include portable battery. Contractor to include optional pricing for each type of radio (portable, mobile, and control station/desktop radio) for: * OTAR * OTAP * GPS (integrated in the radio) * Intrinsically safe * Voice Playback * Spare battery * Single battery charger * Multiple batteries charger * In-vehicle battery charger * Types of portable belt clips and attachments * Shoulder/lapel mic * Noise cancellation * Wi-Fi Capable *Integrated cellular data modem * Cellular LMR app * P25 Phase 1 & 2 * P25 Trunking * Dual-band (700/800MHz) & VHF * Multi-band * Different Antennas and * Programming cable and any other common features/functionality. Note that all batteries should be of the lithium type. Table B.15.C - WASHOE COUNTY SUBSCRIBER EQUIPMENT (all radios include P25 and EDACS							
trunking, except XG-15P which is P2	5 only)				Discount		
Upgrade Existing CS-7000		1,025.00	Qty 1	S 1,025.00	% 77%	Discounted Price \$ 240.50	
Jpgrade Existing C3-7000 Jpgrade Existing M7300's	5	1,598.25	215	\$ 343,623.75	49%	\$ 176,057.10	
	_ Y			9 343,023.73			CONTRACTOR OF THE PARTY OF THE
Ingrade Existing P7350's	C	1 352 50	6	\$ 8115.00	45%	\$ 4.451.10	A PROPERTY.
Jpgrade Existing P7350's Jpgrade Existing P7370's	\$	1,352.50	6 17	\$ 8,115.00 \$ 24,896.50	45% 55%	\$ 4,451.10 \$ 11 170.30	1
Upgrade Existing P7370's	\$	1,464.50	17	\$ 24,896.50	55%	\$ 11,170.30	1
Upgrade Existing P7370's Upgrade Existing Unity XG-100Ms		1,464.50 731.50	17 13	\$ 24,896.50 \$ 9,509.50	55% 35%	\$ 11,170.30 \$ 6,186.40	1
Jpgrade Existing P7370's Jpgrade Existing Unity XG-100Ms Jpgrade Existing XG-25Ms	\$	1,464.50	17	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00	55%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40	1
Jpgrade Existing P7370's Jpgrade Existing Unity XG-100Ms Jpgrade Existing XG-25Ms Jpgrade Existing XG-25Ps	\$ \$ \$ \$	1,464.50 731.50 825.00 393.75	17 13 12 48	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00	55% 35% 57% 68%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00	1
Jpgrade Existing P7370's Jpgrade Existing Unity XG-100Ms Jpgrade Existing XG-25Ms Jpgrade Existing XG-25Ps Jpgrade Existing XG-25Ps Jpgrade Existing XG-75Ms	\$ \$ \$	1,464.50 731.50 825.00	17 13 12	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00 \$ 17,810.60	55% 35% 57%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00 \$ 12,143.40	1
Jpgrade Existing P7370's Jpgrade Existing Unity XG-100Ms Jpgrade Existing XG-25Ms Jpgrade Existing XG-25Ps	\$ \$ \$ \$ \$	1,464.50 731.50 825.00 393.75 937.40	17 13 12 48 19	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00 \$ 17,810.60 \$ 432,903.00	55% 35% 57% 68% 32%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00	11
Ipgrade Existing P7370's Ipgrade Existing Unity XG-100Ms Ipgrade Existing XG-25Ms Ipgrade Existing XG-25Ps Ipgrade Existing XG-5Ps Ipgrade Existing XG-75Ms Ipgrade Existing XG-75Ps	\$ \$ \$ \$ \$ \$	1,464.50 731.50 825.00 393.75 937.40 957.75 1,466.50	17 13 12 48 19 452	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00 \$ 17,810.60 \$ 432,903.00	55% 35% 57% 68% 32% 46%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00 \$ 12,143.40 \$ 233,767.62	11
Ipgrade Existing P7370's Jpgrade Existing Unity XG-100Ms Jpgrade Existing XG-25Ms Jpgrade Existing XG-25Ps Jpgrade Existing XG-55Ms Jpgrade Existing XG-75Ms Jpgrade Existing XG-75Ps Jpgrade Existing XG-75Ps Jpgrade Existing XG-75Ps Jpgrade Existing XG-75Ps Jpgrade Existing XL-200Ps Table B.15.F - WASHOE COUNTY SUI	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	1,464.50 731.50 825.00 393.75 937.40 957.75 1,466.50 EERVICES	17 13 12 48 19 452 9	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00 \$ 17,810.60 \$ 432,903.00	55% 35% 57% 68% 32% 46% 60%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00 \$ 12,143.40 \$ 233,767.62 \$ 5,328.00	11
Ipgrade Existing P7370's Ipgrade Existing Unity XG-100Ms Ipgrade Existing XG-25Ms Ipgrade Existing XG-25Ps Ipgrade Existing XG-5Ps Ipgrade Existing XG-75Ms Ipgrade Existing XG-75Ps	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	1,464.50 731.50 825.00 393.75 937.40 957.75 1,466.50 ERVICES	17 13 12 48 19 452 9	\$ 24,896.50 \$ 9,509.50 \$ 9,900.00 \$ 18,900.00 \$ 17,810.60 \$ 432,903.00	55% 35% 57% 68% 32% 46% 60%	\$ 11,170.30 \$ 6,186.40 \$ 4,225.40 \$ 5,994.00 \$ 12,143.40 \$ 233,767.62 \$ 5,328.00	11

8. RECOGNITION OF SHAWN TAYLER AND HIS CONTRIBUTIONS TO THE WASHOE COUNTY REGIONAL COMMUNICATION SYSTEM [For discussion only] – Discussion to recognize Shawn Tayler's contributions to the Washoe County Regional Communication System. Quinn Korbulic, Washoe County Technology Services

Quinn Korbulic, Washoe County Technology Services, spoke in recognition of Mr. Tayler's 30 years of service and contribution to the Regional Communication System. He expressed appreciation for the knowledge he has shared, his pride of ownership as reflected in dedication to the radio system. Chair Moore added his appreciation for Mr. Tayler's work ethic and communication.

Washoe County Regional Communications System P25 Joint Operating Committee

Draft Minutes January 15, 2021 Page 5 of 5

- P25 RADIO SYSTEM JOINT OPERATING COMMITTEE MEMBERS AND/OR STAFF ANNOUNCEMENTS, REQUESTS FOR INFORMATION AND SELECTION OF TOPICS FOR FUTURE AGENDAS [Non-action item] – The next meeting of the P25 Radio System Joint Operating Committee is scheduled April 16, 2021.
 - Introduction of new Washoe County Regional Communications System Coordinator
- 10. PUBLIC COMMENTS [Non-action item] Comment heard under this item will be limited to three (3) minutes per person and may pertain to matters both on and off the P25 Radio System Joint Operating Committee agenda. The P25 Radio System Joint Operating Committee will also hear public comment during individual action items, with comment limited to three (3) minutes per person. Comments are to be made to the P25 Radio System Joint Operating Committee as a whole.

There was no response to the call for public comment.

11. ADJOURNMENT [Non-action item]

The meeting adjourned at 12:24 p.m.