



Regional License and Permits Program

Special Meeting of the Oversight Group Meeting December 21, 2016





Oversight Agenda Item E

Regional Workflow Collaboration:

Discussion and possible direction to staff regarding regional workflow synchronization and coordination between the <u>Health District</u> and the other three jurisdictions (For Possible Action).

 Regional collaborations need to continue, Workflow processes between the three jurisdictions still need refinement and synchronization to align business processes and reduce inconsistencies between the jurisdictions to show true efficiencies for staff and citizens





Oversight Agenda Item F

- Accela Post go live Status We are live!
 - ~9500 permits and licenses for all agencies combined have been created in the new Accela system since go live.
 - ACA usage and payments by citizens has began without advertising the site
- Prior to go live Accela agreed to complete the 24 open items
 - 83 identified issues/7 scripts and 2 reports require updates
 - 2 Active Salesforce cases transition to CRC
- 95 additional Go Live issues were found in the month since 10/31/2016
 - 18 critical are open and assigned to Accela





Oversight Agenda Item F

- Deliverable Acceptance
 - Signoff of Deliverable 24 EDR Configuration
 - Signoff of Deliverable 22 ACA Configuration
 - Signoff of Deliverable 18 Business Process Validation and Automation
 - Signoff of Deliverable 20 Report Development
 - Signoff of Deliverable 26 Move Reno to the Cloud
 - Signoff of Deliverable 31 Production Support



Oversight Agenda Item G

Transition Plan/Move to CRC; Accela Support

- Negotiating final dates for:
 - Post go live support, issue resolution and planning of deferred items in SOW
 - Accela Prep for Move to CRC, Knowledge Transfer
 - Move to CRC
 - With issues remaining no mutually acceptable date has been established
- Deferred Items will be started in January, 2017
 - Administrative Enforcement Interface Washoe
 - Silverflume Interface





Oversight Agenda Item H

• Timelines and next steps anticipated through Fiscal year 16-17

31-Oct	14-Nov	28-Nov	12-Dec	26-Dec	9-Jan	23-Jan	6-Feb	20-Feb	6-Mar	20-Mar	3-Apr	17-Apr	1-May	15-May	29-May	12-Jun	26-Ju
GO LIVE																	
	<u>10/31 (</u>	o Live															
ARC Team	and Acc	ela Admii	nistrator	s continu	ie PM and	d admin ı	oles, Ch	ange Coi	ntrol, SN	IEs cont	inue suj	pport and	d testing	of upgra	des (ongo	oing) 1-2 x	(annua
				TBD	Post go L	ive Supp	ort, Issue	Resolutio	n + Plan	ning of D	eferred i	tems in S	WO				
				TBD	Accela P	rep for Mo	ve to CR	C, Knowl	edge trar	nsfer of S	tate Cor	tractor Pr	rocesses	, determir	e environr	ment copy	proces
				TBD	Move to (CRC											
						Soft Publ	ic Comm	uncation	by Comr	nunicatio	n team o	of the ACA	site and	project, n	nedia anno	oucement	
						Begin wo	rking with	the State	e and Adı	min Interfa	ace and	tech staff	meeting	s			
						Accela 9.	0 upgrade	e testing i	n TEST	and SUP	^{>} prep, t	ouild test s	scenarios	s 12/15, 12	2/20 by lea	d staff	
							Accela 9.	0 release	d to Proc	duction O	NE						
								Silverflun	ne Interfa	ace Live a	vailabilit	y per stat	е				
									Finalize	needed E	Budget ir	nfo for FY	17-18				
								Implomo	ntation of	Agonaia	o odditio	nal narkin	a lot iton	and not	v configura	tion bogin	





Oversight Agenda Item I

- Comptroller/Washoe TS Status of Payments
 - Contingency funds and retention remaining
 - Comptroller Accounting Report
 - Financial handout





Oversight Agenda Item J

- Budgetary items (for Possible Action)
 - Planned Subscription increases
 - 303 core user licenses (allowed per contract for first 3 years), Agencies at 539 at go live plus mobile 113 (per contract), 168 at go live
 - Oversight Budget Handout



Item K: Announcements/Reports/Updates Item L: Future Agenda Items

- Next Quarterly Meeting date of the Oversight Group
 - -Tues. March 7, 2016 1:30 pm
 - Washoe County, NV
 - Future agenda items and ongoing meeting schedule; to continue quarterly?











Accela Regional Oversight Budget Handout - FY 17-18 Proposed Budget

		Cul	and the cost	م ما ما : 1: م م م ا						Additional Users					Tatal Cast fam
			oscription Cost	Additional	Coo	t of Additional	Detential	6	ost of Potential Growth	over Contract	Cont	h of Additional Heave	Total Llear Count		Total Cost for
	Licor Count por	•	per Contract	Users over		t of Additional	Potential Crowth Usor			•		t of Additional Users			Subscription, itional Users, and
	User Count per Contract	(40%	Rate)	Contract Users		s (30% Discount User Rate)			User Count (30%	Growth User		over Contract plus	plus Potential		otential Growth
			Ratej	Users		User Rate)	Count		Discount User Rate)	Count	POI	tential User Growth	Growth	PC	Stential Growth
Accela Automation Subs	•						-							1	
Reno	132	\$	94,089.60	114	\$	94,802.40	20	\$,	134	\$	111,434.40	266	\$	205,524.00
Sparks	39	\$	27,799.20	37	\$	30,769.20	18	\$,	55	\$	45,738.00	94	\$	73,537.20
Washoe/Health	132	\$	94,089.60	85	\$	70,686.00	25	\$,	110	\$	91,476.00	242	\$	185,565.60
ONE (regional)	303	\$	215,978.40	236	\$	196,257.60	63	\$	52,390.80	299	\$	248,648.40	602	\$	464,626.80
Accela Automation Mob	ile														
Reno	30	\$	14,112.00	23	\$	12,171.60	5	\$	2,646.00	28	\$	14,817.60	58	\$	28,929.60
Sparks	15	\$	7,056.00	11	\$	5,821.20	4	\$	2,116.80	15	\$	7,938.00	30	\$	14,994.00
Washoe/Health	68	\$	31,987.20	18	\$	9,525.60	7	\$	3,704.40	25	\$	13,230.00	93	\$	45,217.20
ONE (regional)	113	\$	53,155.20	52	\$	27,518.40	16	\$	8,467.20	68	\$	35,985.60	181	\$	89,140.80
Accela Automation and I	Mobile Subscri	ption	S												
Reno	162	\$	108,201.60	137	\$	106,974.00	25	\$	19,278.00	162	\$	126,252.00	324	\$	234,453.60
Sparks	54	\$	34,855.20	48	\$	36,590.40	22	\$	17,085.60	70	\$	53,676.00	124	\$	88,531.20
Washoe/Health	200	\$	126,076.80	103	\$	80,211.60	32	\$	24,494.40	135	\$	104,706.00	335	\$	230,782.80
ONE (regional)	416	\$	269,133.60	288	\$	223,776.00	79	\$	60,858.00	367	\$	284,634.00	783	\$	553,767.60
P							•								
Population count -used f	for Accela Citize	en Ac	cess (ACA) sub	scription costs	s (no	subscription a	djustment for	۲FY	/ 17-18 budget)						
Contract population			427,704	X		. 0.03									\$12,831.12
			1				•								
Accela Automation and I	Mobile Subscri	ption	s with Populati	on Count inclu	uded	in the contract	ed Subscription	on	cost = TOTAL COST OF	F ACCELA per Ag	ency				
														Tot	al cost with ACA
								1		ACA sul	oscri	ption costs			subscription
Reno										53.7%	\$	6,890.31		\$	241,343.91
Sparks										21.1%	\$	2,707.37		\$	91,238.57

Accela Regional Business License and Permit Platform

Washoe/Health				25.2%	\$ 3,233.44	\$	234,016.24
ONE (regional)				100.0%	\$ 12,831.12	\$	566,598.72

	Accela	Automation Sul	oscription User tier Disc	ount
		Total User Rate		
		for Additional	Per User per Month Fee	Per User per Year Fee
	% Discount	User Tiers	(with annual subscription)	(with annual subscription)
		0-49	99	1188
	10%	50-99	89.1	1069.2
	20%	100-199	79.2	950.4
Additional User Rate	30%	200-299	69.3	831.6
Contract Rate	40%	300-399	59.4	712.8
	45%	400-549	54.45	653.4
	48%	550-699	51.98	623.76
	50%	700-849	49.5	594
	53%	850-999	47.03	564.36

	Accela	Automation Sul	oscription User tier Disc	count
		Total User Rate		
		for Additional	Per User per Month Fee	Per User per Year Fee (with
	% Discount	User Tiers	(with annual subscription)	annual subscription)
		0-49	49.00	588.00
Additional User Rate	10%	50-99	44.10	529.20
Contract Rate	20%	100-199	39.20	470.40
	30%	200-299	34.30	411.60
	40%	300-399	29.40	352.80
	45%	400-549	26.95	323.40
	48%	550-699	25.73	308.76
	50%	700-849	24.50	294.00
	53%	850-999	23.28	279.36
	55%	1000 and above	22.05	264.60

EXHIBIT C - PRICING EXHIBIT

Number of Annual Terms: 5

Professional Services*

PART#	DESCRIPTION	QTY	UNIT PRICE	EXTENDED	NET PRICE
SV000000GEN0001	Total Professional Services	1	\$1,298,109.94	\$1,298,109.94	\$1,298,109.94
	Subtotal				\$1,298,109.94

PART #	DESCRIPTION	QTY	UNIT PRICE	EXTENDED	DISCOUNT	NET PRICE
SS10AAASSAS0001	Accela Automation - Subscription User	303	\$1,188.0000	\$359,964.00	40.000	\$215,978.40
SS10AACAPOP0001	Accela Citizen Access - Subscription Population	427,704	\$0.0300	\$12,831.12	0.000	\$12,831.12
SS10AAMOSAS0001	Accela Mobile Add On - Subscription User	113	\$588.0000	\$66,444.00	20.000	\$53,155.20
	Subtotal					\$281,964.72

TOTAL:	\$1,580,074.66

The information above, and as further provided below, establishes the pricing for the product use and implementation.

A	and Cathering Contract (includes all econolice)	
Accela Governn Year 1 Subscript	nent Software Contract (includes all agencies)	\$ 281,964.7
Year 2 Subscript		281,964.7
Year 3 Subscript		281,964.7
Consulting/Impl		1,298,109.9
Contingency	enentation	87,369.6
Change Request		148,000.0
	Accela Total Contract Obligation	\$ 2,379,373.7
Accela Governn	nent Software Invoices - Paid	
	Year 1 Subscription	\$ 281,964.7
	Year 2 Subscription	281,964.7
	Year 2 Subscription	281,964.7
	Consulting/Implementation Fees	1,168,298.9
	Progress Payments: #1 through #8	133,200.0
	Total (Excluding Contingency)	\$ 2,147,393.1
	Note: Consulting & Implementation Fees paid to Accela do not include contingency	
otal Remaining	g Due to Accela	
e tai nemanini	Final Invoice - withholding	129,811.0
	10% Holdback from Change Request	14,800.0
	Total Remaining	\$ 144,611.0
		<u>+</u>
Vashoe County	A Health District	
	Year 1 Subscription	\$ 129,492.7
	Year 2 Subscription	129,492.7
	Year 3 Subscription	129,492.7
	Consulting/Implementation/Contingency Fees	554,378.0
	Progress Payments: #1 through #8	60,872.4
	Unpaid Invoices & Contingency	59,809.4
	Total	\$ 1,063,537.9
City of Sparks -	Invoiced by Washoe County	
	Year 1 Subscription	\$ 37,030.8
	Year 2 Subscription	37,030.8
	Year 3 Subscription	37,030.8
	Consulting/Implementation/Contingency Fees	411,511.6
	Progress Payments - #1	4,961.7
	Progress Payments (#2 through #8) - Not yet invoiced to City of Sparks	
	Progress Payments (#2 through #6) - Not yet involced to city of sparks	34,731.9
	Total Invoiced	
	Total Invoiced	\$ 562,297.8
		\$ 562,297.8 \$ 527,565.9
City of Reno - In	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016)	\$ 562,297.8 \$ 527,565.9
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) Ivoiced by Washoe County	\$ 527,565.9 \$ 34,731.9
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016)	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees Progress Payments - #1 - added to Loan	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7 4,079.2
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees Progress Payments - #1 - added to Loan Billed Invoice & Contingency - Payment withheld from Accela	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7 4,079.2 35,443.2
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees Progress Payments - #1 - added to Loan Billed Invoice & Contingency - Payment withheld from Accela Progress Payments (#2 through #8) - Not yet invoiced to City of Reno	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7 4,079.2 35,443.2 28,554.7
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees Progress Payments - #1 - added to Loan Billed Invoice & Contingency - Payment withheld from Accela	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7 4,079.2 35,443.2
City of Reno - Ir	Total Invoiced Total Paid to Washoe Balance Due to Washoe (Due in December 2016) nvoiced by Washoe County Year 1 Subscription Year 2 Subscription Year 3 Subscription (Due in July 2016) Consulting/Implementation/Contingency Fees Progress Payments - #1 - added to Loan Billed Invoice & Contingency - Payment withheld from Accela Progress Payments (#2 through #8) - Not yet invoiced to City of Reno	 \$ 562,297.8 \$ 527,565.9 \$ 34,731.9 \$ 115,441.1 115,441.1 115,441.1 327,576.7 4,079.2 35,443.2 28,554.7

Regional Business License and Permits Program June 2014 - November 18, 2016

Prepared by: Crystal Varnum Comptroller's Office 775-328-2564 cvarnum@washoecounty.us