Regional Business License and Permits Program June 2014 - May 20, 2016

	Total Paid to Washoe	Ś	326,615.3
	Total Invoiced (Includes Interest)	\$	597,981.5
	Unbilled Invoice & Contingency - Withheld Payment from Accela		35,443.2
	Progress Payments - #1 - added to Loan		4,079.2
	Consulting/Implementation/Contingency Fees		327,576.7
	Year 2 Subscription	\$	115,441.1
erry or remo - mivor	Year 1 Subscription	\$	115,441.1
City of Reno - Invoi	ced by Washoe County		
	Balance Due to Washoe	\$	45,422.9
	Total Paid to Washoe	\$	445,112.1
	Total Invoiced	\$	490,535.0
	Unbilled Invoice & Contingency - Withheld Payment from Accela		40,461.2
	Progress Payments - #1 - Not paid by Sparks		4,961.7
	Consulting/Implementation/Contingency Fees		371,050.4
	Year 2 Subscription	\$	37,030.8
y parme - me	Year 1 Subscription	\$	37,030.8
City of Sparks - Inv	piced by Washoe County		
	Total	\$	873,172.8
	Unpaid Invoices (3 months) & Contingency Fees	_	65,173.7
	Consulting/Implementation/Contingency Fees		549,013.7
	Year 2 Subscription	\$	129,492.7
	Year 1 Subscription	\$	129,492.7
Washoe County &	Health District		
	Total Remaining (Including Contingency)	\$	630,495.3
	Contingency Total Remaining (Including Contingency)	_	87,369.6
	Progress Payments #2 - #8		131,350.0
	Final Invoice - withholding		129,811.0
	Year 3 Subscription	\$	281,964.
Total Remaining D	ue to Accela		
	Note: Consulting & Implementation Fees paid to Accela do not include contingency		
			1,070,003.3
	Final Invoice - withholding Total (Excluding Contingency)	ć	129,811.0 1,878,689. 3
	Progress Payments - #1 Final Invairs - withholding		16,650.0
	Consulting/Implementation Fees		1,168,298.9
	Year 2 Subscription	\$	281,964.7
	Year 1 Subscription	\$	281,964.7
Accela Governmen	t Software Invoices - Paid/Withheld/In-Process		
	Accela Total Contract Obligation	\$	2,379,373.7
Change Request			148,000.0
Contingency			87,369.6
Consulting/Implem			1,298,109.9
•	- not due until July 2016	\$	281,964.7
Year 2 Subscription		\$	281,964.
Year 1 Subscription		\$	281,964.7